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1. Hire Consultant

<~ COMPLETED

Draft General Plan

v

2. Draft Regional Elements

COMPLETED

3. Technical Review and Revisions

COMPLETED

4. Stakeholder Review and Revisions

- COMPLETED

5. Implementation Manual/Programs

- COMPLETED

Draft Environmental Impact Report

6. Map Alternatives

m——— COMPLETED

7. Alternatives Modeling and Analysis

7 COMPLETED

8. Interim Report and Revisions

9. 1stScreencheck Report and Revisions

COMPLETED

10. 2nd Screencheck Report and Revisions

mm— COMPLETED

11. Additional Report Revisions

o COMPLETED

Public Review, Finalization, Hearings

12. Agency and Public Review

S INITIATED JULY ]

13. Comment Response and Revisions

14. Hearing Preparation

15. Planning Commission

< progress report COMPLETED

{% Prog.ess Rep

16. Board of Supervisors

ort COMPLETED

COMPLETED I

~ COMPLETED

July 2009

Progress to date
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